
ID Task Name Duration

1 R&D phase at Nikhef 694 days
2 Design of full box 60 days
3 Filling material R&D 20 days
4 Half sized prototype 500 micron 239 days
5 Fabrication of mold 60 days
6 Fabrication of heating box 20 days
7 Milling 140 days
8 Mill outside 10mm 15 days
9 Mill inside 2mm 15 days
10 Mill inside final 20 days
11 Metrology inside 2 days
12 Place in mold, filling 5 days
13 Mill outside final 15 days
14 Testing 20 days
20 500 mu 1/2‐sized box finished! 2 days
21 Half sized prototype 250 micron 85 days
22 Milling 65 days
23 Mill outside 10mm 15 days
24 Mill inside 15 days
25 Metrology 5 days
26 Mill outside 20 days
27 Testing 20 days
28 Full sized prototype left 500 micron 130 days
29 Heating box 20 days
30 Left mold 40 days
31 Milling 70 days
32 Mill outside 10mm 20 days
33 Mill inside 20 days
34 Metrology 10 days
35 Mill outside 20 days
36 Testing 20 days
37 Full sized prototype left 250 micron 80 days
38 Milling 60 days
39 Testing 20 days
40 Full sized prototype right 500 micron 120 days
41 Right mold 40 days
42 Milling 60 days
43 Testing 20 days
44 Wakefield suppressors 30 days
47 R&D phase at CERN 435 days
51 Production phase at Nikhef 306 days
52 Right box 500 micron 60 days
53 Left box 500 micron 60 days
54 Right box 250 micron 60 days
55 Left box 250 micron 60 days
56 Wakefield suppressors 30 days
57 Chemical Etching 200 days
62 Torlon coating, NEG coating 60 days
63 Installation 15 days

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Project1
Date: Thu 10-3-16


