
ID Task Name Duration

1

2 Project Start 0 wks

3

4 Detail Engineering 5 wks

5 Quality Plan 2 wks

6 Detail Design Solutions 4 wks

7 Detail Calculations 4 wks

8 Approval of drawings 1 wk

9

10 Purchase 10 wks

11 Valves 9 wks

12 Flanges 9 wks

13 Sheet metal parts 9 wks

14 Machined Parts 9 wks

15 Inspection at supplier 1 wk

16

17 Preparation 3 wks

18 Testplan 3 wks

19 Production documents 3 wks

20

21 Production 19 wks

22 Preparation Work Area 3 wks

23

24 Production Inner Vessel 9 wks

25 Production of Parts 1 wk

26 Production of tooling 1 wk

27 Assembly 5 wks

28 Production tests 2 wks

29 Cleaning 1 wk

30

31 Production Outer Vessel 8 wks

32 Production of Parts 1 wk

33 Production of tooling 1 wk

34 Assembly 4 wks

35 Cleaning 1 wk

36 Evacuation 1 wk

37 Production tests 1 wk

38

39 Production Phase Separator and Tubing 5 wks

40 Production of Parts 1 wk

41 Production of tooling 1 wk

42 Assembly 2 wks

43 Evacuation 1 wk

44 Production tests 1 wk

45

46 Assembly 7 wks

47 Assembly Inner and Outer Vessel 2 wks

48 Connecting Pipework 1 wk

49 Evacuation and test 4 wks

50

51 Acceptance 1 wk

52 FAT 1 wk

3-3
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